

25X1

February 8, 1968

CONFIDENTIAL

25X1

Advanced Anamorphic Eyepieces

Gentlemen:

Delinquency by a sub-contractor, [REDACTED], in delivering the prisms for the anamorphic eyepieces has caused slippage in the subject contract. The prisms have been received and are now being assembled into the units, and we can now accurately predict the project will be complete by the end of February, 1968. An extension of the contract to this date is requested.

25X1

Very truly yours,

[REDACTED]
Program Administrator
Photogrammetric & Military Systems

25X1

25X1

Declass Review by NGA.

CONFIDENTIAL

Group 1
Excluded from automatic
downgrading and
declassification